
 
 
From: Bruce Jacobs [mailto:bjacobs@watervisionllc.com]  
Sent: Wednesday, March 04, 2015 12:14 PM 
To: Cody, Ray 
Cc: 'Ken Hickey'; 'Nick Cristofori'; 'Matt Lundsted' 
Subject: FW: status 
 
Ray, 
 
I’m forwarding you below Nick Cristofori’s summary of the project status.  This includes an update to the 
schedule to show the two-week turn-around on the UNH review.  You’ll see from looking at the schedule 
that Nick anticipates a kickoff meeting for construction at Barnstable on the week of March 29 and 
completion of the Barnstable construction by no later than May 9.  The Chatham construction will 
follow.  Right now, Nick anticipates that on-site work at Chatham will extend from May 10 to Jun 27, 
with the final hookup to the road occurring in October.  No work is planned for either site during the 
summer months of July, August, and September.  All work should be completed by November 7. 
 
Bruce Jacobs 
WaterVision LLC 
617-879-0253 
bjacobs@watervisionllc.com 
 
From: Nick Cristofori [mailto:ncristofori@ceiengineers.com]  
Sent: Monday, March 02, 2015 9:17 AM 
To: Ken Hickey; Matt Lundsted 
Cc: Bruce Jacobs 
Subject: RE: status 

 

Hi Ken, 
 
I anticipate the design will be completed this week.  We’re just finalizing the modeling 
and tweaking some final items (pipe sizes, invert elevations, etc.), at which point it 
should be ready for UNH review.  Next week at the latest. 
 
We’re currently waiting on both towns to obtain the Notice of Intent.  I haven’t heard a 
status from either one, so unfortunately I can’t say when we’ll be ready to go.  We also 
have snow cover to contend with (see attached pictures from Dale).  I think the current 
schedule is more like starting construction in early April, finish Barnstable by 
early/middle May, and work on Chatham for the first part of June.  I think we can “build” 
the Chatham BMP (grading, gravel, loam, etc.) during the spring and then go back in 
October and install the piping connections to the street. 
 
The original schedule was really to show that it could be feasible to install both BMPs 
during the spring if the towns were able to accelerate the permitting 
process.  Unfortunately this did not end up happening, and even during the conference 
calls Barnstable and Chatham indicated that construction would be more likely to start in 
early April because of permitting/weather. 

mailto:bjacobs@watervisionllc.com
mailto:ncristofori@ceiengineers.com


 
Attached is a revised draft schedule.  Let’s vet this internally before we send to Ray. 
 
 
Nicholas Cristofori, P.E. | Comprehensive Environmental Inc. 
Project Engineer 
Direct: 603.261.3054 

 
From: Ken Hickey [mailto:khickey@watervisionllc.com]  
Sent: Monday, March 02, 2015 8:25 AM 
To: Nick Cristofori; Matt Lundsted 
Cc: Bruce Jacobs 
Subject: Re: status 
 
We need to set an updated full BMP design submittal date.  As I understand it, we need to send an 
updated design to UNH for review (if we haven't done that already), get their comments, finalize the 
designs and send them to EPA.   
 
Nick and Matt - what is a feasible date for completing that process?  In hindsight, it was unwise to put 
the first week in March as a due date for the final design. The rest of the schedule will flow from the 
completed design and the weather conditions (along with the permitting process). 
 
Thank you, 
 
Ken 

 

Cody, Ray 
March 2, 2015 at 7:52 AM 
thank God February is over . … 
  
so, wondering what the status is . ..  with a schedule that says ‘start’ on or about Mar 8, are we waiting 
for Dale / Barnstable?   
  
  
R. Cody 

U.S. EPA - Region 1 

Mail Code - OEP 06-1 

Boston, MA 02109-3912 

617.918.1366 

cody.ray@epa.gov 

 

The information contained in this email, and any and all accompanying documents constitutes confidential information. 
This information is the property of the United States Environmental Protection Agency. If you are not the intended 

recipient(s) of this information, any disclosure, copying, distribution, or the taking of any action in reliance on this 

information is strictly prohibited. If you receive this message in error, please notify me immediately to make arrangements 

for its return. Thank you.  
  

 

--  

Ken Hickey 
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Program Manager 

WaterVision, LLC 

978-501-5111 (m) 

978-263-1092 (o) 

 


